

54230736

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 1 		Operation Description: AA - 02 DEC' 2025		Scheduled Start: 05-DEC-25	00:00
		Department: ME	Operation Code / Machine: ME101	Scheduled Finish: 05-DEC-25	00:00
10	WF ID# 4861 (STD ROUTING) (F/R: WF ID# 4578) S/O : 90001483 - SNEPCO BONGA Scope: Cladding & Machining Inhouse, Threading at vendor ----- NOTE : - SUPPLY MATERIAL: AS PER BOM - API MONOGRAM REQ'D? PER S/O: YES - ITP/SCR: * REQ-020408 / Doc. AAA653412 * REQ-020405 / Doc. AAA652634 * VGI-BAT-ITP-187 ME INSPECT				
20	- WELDING ENGINEER VERIFY SUPPLY MATERIAL & DOCUMENT - WELDING ENGINEER CHECK & VERIFY THE WPS FOR WELDING PROCESS WE INSPECT				

Requirements								
Component Item	Description	Supply			Date Required	UOM	Require d Quantity	Comments
		Type	Subinventory	Locator				
A300659-3	PROTECTOR,SSWE,C ASING HANGER, 18.750,MS 700, COMPOSITE MATL EXQUIP RUE # P-18610 V P	Push			04-Dec-2025	EA	1.00	
AA1735698(RA1)	RAW FORGE, F22, 2ND POSITION CSG HGR, MS-800	Push			04-Dec-2025	EA	1.00	
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp	

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 9000148 3 SNEPCO	
Serial No:	F51-54230736-1	Lot No:	NA				

Operation No : 2 		Operation Description: QA SEND NOI			Scheduled Start: 05-DEC-25		00:00		
		Department: QC	Operation Code / Machine: Q2000		Scheduled Finish: 05-DEC-25		00:00		
10		- QA TO INFORM CUSTOMER/3'RD PARTY RELATED MANUFACTURING ACTIVITIES PER VGI-BAT-ITP-187							
		QA INSPECT .							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Operation No : 3 		Operation Description: QC IDENTIFY ITEM		Scheduled Start: 05-DEC-25		00:00			
		Department: QC	Operation Code / Machine: Q2000	Scheduled Finish: 05-DEC-25		00:00			
10		QC VERIFY MATERIAL & DOCUMENTS: > SUPPLY AS PER PICKLIST * PER REQ-020405 / Doc. AAA652634 > PER: VGI-BAT-ITP-187 Inspection & Certification Review Raw material of CH Body ===== *** CUSTOMER REVIEW POINT *** ===== QC INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 5 		Operation Description: CHARGEHAND VERIFY ITEM			Scheduled Start: 05-DEC-25		00:00		
		Department: ME	Operation Code / Machine: MFG01			Scheduled Finish: 05-DEC-25		00:00	
10		* DOCUMENTS: EPS AA1833120/002 DWG AABN97602/000 DWG R117509 REV 005 (AAAE08527/005) EPS AA1735697/001 DWG H497373/010 (AABJ10956/010) VGS2.4.40/005 EPS AA1735699/001 DWG H497372/NC (AABJ09137/003) Doc. SSWE.MP.0.001 REV 000 (AAA640839/000) Doc. AA1833120(RA1) WM REV 0 VGS18.0004.1.41 REV 002 PER REQ-020408/B & REQ-020405/B: Doc. AAA653412 REV 000 (Additional Marking) Doc. AAA652634 REV 000 (Raw Forg) VGI-BAT-ITP-187 REV 01 (AAA669423/002) QF-SS-BAT-QUA-087 REV 3.0 QF-SS-BAT-QUA-046 REV 4.0 QF-SS-BAT-QUA-034 REV 3.0 DOC H500626/NC (F/R) VGS8.3.2 REV 27 (F/R) VGS8.7.1 REV 22 (F/R) VGS8.5.3 REV 16 (F/R) VGS8.4.2 REV 22 (F/R) VGS8.6.1 REV 15 (F/R) VGS8.1.4 REV 15 (F/R) VGS6.2.3 REV 30 (F/R) VGS8.10.1 REV 7 (F/R) VGS6.4.1 REV 8 (F/R) NOTE:===== - HSE AWARENESS - (F/R): Document no need to print - Inform to TA, to dismantle protector brass screw & keep it safely MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 4 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 100 		Operation Description: TURNING (R/O FOR INLAY)		Scheduled Start: 05-DEC-25		00:00			
		Department: MACH	Operation Code / Machine: TM101	Scheduled Finish: 05-DEC-25		04:30			
10		PER EPS AA1735699 & DWG H497372 - FACE OFF MINIMUM AS POSSIBLE - APPROX. .005" MAINTAIN SHOULDER LENGTH IS NOT BELOW 15.25" (JUST FOR TO CLEAN THE FACE - CONSTRAINT OF FORGING LENGTH) - MACHINE OD CONTOUR R/O INLAY PER DRAWING - APPLY WITH RUST PREVENTIVE (LIGHT OIL) NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 				LAB-MS1	2.50	HR	Run		
30 				LAB-MS1	2.00	HR	Run		

Operation No : 110 		Operation Description: 1'ST PIECE INSPECTION			Scheduled Start: 05-DEC-25		04:30		
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 05-DEC-25		04:42		
10		- QC 1'ST PIECE INSPECTION							
QC INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
30 			LAB-QC1	0.20	HR	Run		

Operation No : 120 		Operation Description: DEBURRING			Scheduled Start: 05-DEC-25		04:42		
		Department: TA	Operation Code / Machine: B2002		Scheduled Finish: 05-DEC-25		04:54		
10		PER EPS AA1735699 & DWG H497372 - DEBURR ALL SHARP EDGES							
		TS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-TA1	0.20	HR	Run		

Operation No : 130 		Operation Description: DIMENSIONAL INSPECTION			Scheduled Start: 05-DEC-25		04:54		
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 05-DEC-25		05:06		
10		PER EPS AA1735699 & DWG H497372 - QC CHECK & RECORD DIMENSIONAL (MACHINED OD CONTOUR R/O INLAY) ===== *** CUSTOMER REVIEW POINT *** ===== QC INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
30 			LAB-QC1	0.20	HR	Run		

Operation No : 140 		Operation Description: INSPECTION (MPI)			Scheduled Start: 05-DEC-25		05:06		
		Department: QC	Operation Code / Machine: QC403		Scheduled Finish: 05-DEC-25		06:36		
10		PER EPS AA1735699 & DWG H497372 _ VGI-BAT-ITP-187 - MPI FINISHED MACHINED SURFACES PER WELD MAP (MACHINED OD CONTOUR R/O INLAY) NOTE: * NDE procedure shall approve by Customer prior any inspection QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	1.50	HR	Run		

Operation No : 200 		Operation Description: INSPECTION (PMI - Welding Wire)			Scheduled Start: 05-DEC-25		06:36		
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 05-DEC-25		07:36		
10		PER: VGI-BAT-ITP-187 - PMI WELDING WIRE (725) TO BE USED PER ASME BPVC.II.C (Fe content max 8%) =====							
		*** CUSTOMER REVIEW POINT ***							
		=====							
		QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1	Lot No:	NA				
30 		LAB-QC1	1.00	HR	Run		

Operation No : 210 	Operation Description: WI INSPECTION		Scheduled Start: 05-DEC-25		07:36		
	Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 05-DEC-25		07:45		
10	- WI RECORD TRACEABILITY PART FOR WELDING - VISUAL INSPECTION PRIOR TO WELD PER WELD MAP WI INSPECT						
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 		LAB-QC1	0.16	HR	Run		

Operation No : 220 	Operation Description: WELD OD INLAY (GTAW)		Scheduled Start: 05-DEC-25		07:45
	Department: WELD	Operation Code / Machine: WL104	Scheduled Finish: 08-DEC-25		03:45
10	- PREHEAT USING RESISTANCE HEATERS OR APPLICABLE METHOD PRIOR TO START GTAW OD INLAY PER WELD MAP .				
20	PER EPS AA1735699 & DWG H497372 - PREHEAT & GTAW OD INLAY PER DRAWING AND PER WELD MAP * OD: 0.195" MIN. CLAD THICKNESS (725 TO F22) PER DRAWING NOTE ▲3 =====				
*** CUSTOMER WITNESS POINT *** =====					
NOTE: * WELDER TO ENSURE MINIMUM PREHEAT OBTAIN PRIOR TO START WELD WS INSPECT					

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-WS1	20.00	HR	Run		

Operation No : 230 		Operation Description: VISUAL INSPECTION		Scheduled Start: 08-DEC-25	03:45
		Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 08-DEC-25	03:57
10	PER EPS AA1735699 & DWG H497372 _ VGI-BAT-ITP-187 - VISUAL INSPECTION CLAD SURFACE PER WELD MAP - ENSURE WELD IS COMPLETE FOR FINISH MACHINING ===== *** CUSTOMER WITNESS POINT *** ===== WI INSPECT				

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	0.20	HR	Run		

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 9 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 250 		Operation Description: TURNING - SKIM CUT OD CLAD			Scheduled Start: 08-DEC-25		03:57		
		Department: MACH	Operation Code / Machine: TM101		Scheduled Finish: 08-DEC-25		08:27		
10		PER EPS AA1735699 & DWG H497372 - SKIM CUT LINEAR OD INLAY FOR ACCOMMODATE UT INSPECTION (APPROX .030" PER SIDE BIGGER FROM OD FINAL DIMENSION) MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 				LAB-MS1	2.50	HR	Run		
30 				LAB-MS1	2.00	HR	Run		

Operation No : 260 		Operation Description: INSPECTION (LPI)			Scheduled Start: 08-DEC-25		08:27		
		Department: QC	Operation Code / Machine: QC404		Scheduled Finish: 08-DEC-25		08:52		
10		PER EPS AA1735699 & DWG H497372 _ VGI-BAT-ITP-187 - LP INSPECT ON CLAD SURFACES (WICKERS AREA) PER WELD MAP (FOR VERIFICATION CHECK FOR PRIOR TO PWHT) QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.42	HR	Run		

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 9000148 3 SNEPCO	
Serial No:	F51-54230736-1	Lot No:	NA				

Operation No : 270 		Operation Description: INSPECTION (UT)			Scheduled Start: 08-DEC-25		08:52	
		Department: QC	Operation Code / Machine: QC402		Scheduled Finish: 08-DEC-25		09:52	
10		PER EPS AA1735699 & DWG H497372 _ VGI-BAT-ITP-187 - UT OD CLAD (WICKERS AREA) PER WELD MAP (FOR VERIFICATION CHECK FOR PRIOR TO PWHT) QC NDE INSPECT						
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp	
30 		LAB-QC1	1.00	HR	Run			

Operation No : 300 		Operation Description: PWHT			Scheduled Start: 08-DEC-25		09:52		
		Department: OSP	Operation Code / Machine:		Scheduled Finish: 08-DEC-25		09:52		
10		PER EPS AA1735699 & DWG H497372 - LOCAL PWHT CLAD PER WELD MAP *▲3. LOCAL PWHT CLAD SURFACE TO 9.12 INCHES FROM THE TOP FACE (10.25 INCHES MAX). ISOLATE THE REMAINDER OF MATERIAL FROM HEAT SOURCE. REMAINDER OF MATERIAL SHALL NOT EXCEED 1100F AND SHALL BE VERIFIED WITH MONITOR THERMOCOUPLES IN OD AND ID. PWHT CHARTS REQUIRED. =====							
		*** CUSTOMER WITNESS POINT *** =====							
		WI INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1)			Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 310 		Operation Description: BUFFING PWHT SCALE				Scheduled Start: 08-DEC-25		09:52		
		Department: OSP	Operation Code / Machine:			Scheduled Finish: 08-DEC-25		09:52		
10		- PERFORM BUFFING TO REMOVE PWHT SCALE & THERMOCOUPLE TACK MARK								
WI INSPECT										
Resource Seq:					Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Operation No : 320 		Operation Description: DIMENSIONAL INSPECTION		Scheduled Start: 08-DEC-25		09:52			
		Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 08-DEC-25		10:12			
10		PER EPS AA1735699 & DWG H497372 - QC CHECK & RECORD DIMENSIONAL *▲ 5. INSPECT DIMENSIONS AFTER PWHT. NOTIFY ENGINEERING IF DIMENSIONS NOT IN TOLERANCE.							
QC INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.33	HR	Run		

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 9000148 3 SNEPCO	
Serial No:	F51-54230736-1	Lot No:	NA				

Operation No : 330 		Operation Description: HARDNESS CHECK		Scheduled Start: 08-DEC-25		10:12			
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 08-DEC-25		10:42		
10		PER EPS AA1735699 & DWG H497372 *▲ 6. CHECK HARDNESS PER WELD MAP AT 10.25 INCHES FROM TOP FACE AFTER PWHT * ACCEPTANCE RANGE: 217 - 237 HBW QC INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.50	HR	Run		

Operation No : 340 		Operation Description: INSPECTION (UT)			Scheduled Start: 08-DEC-25		10:42		
		Department: QC	Operation Code / Machine: QC402		Scheduled Finish: 08-DEC-25		11:42		
10		PER: EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - UT OD CLAD (WICKERS AREA) PER WELD MAP (to be performed prior machining wicker profile) ===== *** CUSTOMER REVIEW POINT *** ===== NOTE: * NDE procedure shall approve by Customer prior any inspection * INSPECTOR TO MEET REQUIREMENTS OF ISO9712 * DUE TO UT CAPABILITIES ON OD WICKERS SURFACES, UT WICKERS PERFORMED BEFORE MACHINED THE WICKERS CONTOUR QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 13 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX		Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :				UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 				Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1			Lot No:	NA				
30 				LAB-QC1	1.00	HR	Run		

Operation No : 350 		Operation Description: INSPECTION (PMI)		Scheduled Start: 08-DEC-25		11:42			
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 08-DEC-25		12:42		
10		PER: EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - PMI WELD OVERLAY (OD CLAD) PER WELD MAP (to be performed prior machining wicker profile) ===== *** CUSTOMER REVIEW POINT *** ===== NOTE: * NDE procedure shall approve by Customer prior any inspection * TO PERFORM BUFFING ON PMI AREA, PRIOR DO PMI QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	1.00	HR	Run		

Operation No : 500 		Operation Description: TURNING (BLANK BTM)		Scheduled Start: 08-DEC-25		12:42	
		Department: MACH	Operation Code / Machine: TM101		Scheduled Finish: 08-DEC-25		19:42
10		PER: EPS AA1833120 & DWG AABN97602, EPS AA1735697 & DWG H497373 - CHUCK OD, FACE OFF (+ .125 FOR FINAL AT 2'ND FACE OFF) - MACHINE OD & ID CONTOUR PER DRAWING H497373 AND PER EPS AA1833120 & DWG AABN97602 > ID BORE A = 8.555 IN +/- .010 IN > MACHINE THREAD BLANKING DIMENSIONS PER DRAWING R117509: A = 5.72IN +0.25/-0.00 IN B = 8.660IN +/- 0.011 IN					

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1	Lot No:	NA				
		C = 5.72IN +0.030/-0.00 IN D = 12.135IN +/- 0.010 IN NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT					

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 	LAB-MS1	3.00	HR	Run		
30 	LAB-MS1	4.00	HR	Run		

Operation No : 550 	Operation Description: 1'ST PIECE INSPECTION		Scheduled Start: 08-DEC-25		19:42
	Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 08-DEC-25		19:52
10	- QC 1'ST PIECE INSPECTION QC INSPECT				

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	0.16	HR	Run		

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 700 		Operation Description: DRILLING			Scheduled Start: 08-DEC-25		19:52		
		Department: MACH	Operation Code / Machine: TM101		Scheduled Finish: 09-DEC-25		00:12		
10		PER: EPS AA1735697 & DWG H497373 - DRILL 20X 1.000" DIA. 18° APART PER DRAWING (FROM BOTTOM SIDE) NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 				LAB-MS1	1.00	HR	Run		
30 				LAB-MS1	3.33	HR	Run		

Operation No : 750 		Operation Description: 1'ST PIECE INSPECTION			Scheduled Start: 09-DEC-25		00:12		
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 09-DEC-25		00:16		
10		- QC 1'ST PIECE INSPECTION							
QC INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1	Lot No:	NA				
30 		LAB-QC1	0.08	HR	Run		

Operation No : 1000 	Operation Description: TURNING		Scheduled Start: 09-DEC-25	00:16
	Department: MACH	Operation Code / Machine: TM101	Scheduled Finish: 09-DEC-25	19:16

10	PER: EPS AA1735697 & DWG H497373 - REVERSE PART, CHUCK OD, FACE TO LENGTH - MACHINE OD & ID CONTOUR PER DRAWING > MACHINE OD WICKERS PER VGS2.4.40 (NOTE ▲8) (PER: VGI-BAT-ITP-187 - Overlay Thickness Check to be performed prior machining wicker profile REFER TO SEQUENCE 3200 - FOR MIT) (IF POSSIBLE MACHINE AT MAXIMUM TOLERANCE FOR QC DYE CHECK / LPI REFER TO SEQUENCE 1100 - FOR LPI) NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT
----	---

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 	LAB-MS1	3.00	HR	Run		
30 	LAB-MS1	16.00	HR	Run		

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 1100 		Operation Description: INSPECTION (LPI)			Scheduled Start: 09-DEC-25		19:16		
		Department: QC	Operation Code / Machine: QC404		Scheduled Finish: 09-DEC-25		19:56		
10		- QC DYE CHECK PENETRANT PER WELD MAP (REFER TO SEQUENCE 1000)							
QC NDE INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.66	HR	Run		

Operation No : 1150 		Operation Description: 1'ST PIECE INSPECTION			Scheduled Start: 09-DEC-25		19:56		
		Department: QC	Operation Code / Machine: QC101			Scheduled Finish: 09-DEC-25	20:16		
10		- QC 1'ST PIECE INSPECTION							
QC INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.33	HR	Run		

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 18 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 1500 		Operation Description: DRILLING			Scheduled Start: 09-DEC-25		20:16		
		Department: MACH	Operation Code / Machine: TM101		Scheduled Finish: 10-DEC-25		02:46		
10		PER: EPS AA1735697 & DWG H497373 - DRILL 20X 1.000" DIA. 18° APART PER DRAWING - DRILL 20X .50" DIA. 18° APART PER DRAWING NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 				LAB-MS1	1.00	HR	Run		
30 				LAB-MS1	5.50	HR	Run		

Operation No : 1550 		Operation Description: 1'ST PIECE INSPECTION			Scheduled Start: 10-DEC-25		02:46		
		Department: QC	Operation Code / Machine: QC101			Scheduled Finish: 10-DEC-25		02:51	
10		- QC 1'ST PIECE INSPECTION							
QC INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
30 			LAB-QC1	0.08	HR	Run		

Operation No : 1600 		Operation Description: MILLING			Scheduled Start: 10-DEC-25		02:51		
		Department: MACH	Operation Code / Machine: TM101			Scheduled Finish: 10-DEC-25		13:21	
10		PER: EPS AA1735697 & DWG H497373 - MILLING OD SLOTS, 20X PER DRAWING (DETAIL C) - MILLING ID SLOTS, 2 PLACES, 180° APART PER DRAWING (DETAIL E) - APPLY WITH RUST PREVENTIVE (LIGHT OIL) - APPLY DENSO TAPE, RUBBER/CARTON & PAPER TAPE ON WICKERS AREA NOTE: > QC TO CHECK EVERY 1'ST PIECE MS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
20 				LAB-MS1	1.00	HR	Run		
30 				LAB-MS1	9.50	HR	Run		

Operation No : 1650 		Operation Description: 1'ST PIECE INSPECTION		Scheduled Start: 10-DEC-25	13:21
		Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 10-DEC-25	13:25
10	- QC 1'ST PIECE INSPECTION				
QC INSPECT					

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 9000148 3 SNEPCO	
Serial No:	F51-54230736-1	Lot No:	NA				

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	0.08	HR	Run		

Operation No : 2000 	Operation Description: DEBURRING	Scheduled Start: 10-DEC-25	13:25
	Department: TA Operation Code / Machine: B2002	Scheduled Finish: 10-DEC-25	15:05
10	- DEBURR ALL SHARP EDGES - GRIND SMOOTH DRILL HOLES SURFACES & DRILL HOLES TRANSITION OR STEP - PER DWG H497373 NOTE ▲6. DEBURR ALL AROUND FLOW BY HOLES TS INSPECT		

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-TA1	1.66	HR	Run		

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 9000148 3 SNEPCO	
Serial No:	F51-54230736-1	Lot No:	NA				

Operation No : 2100 	Operation Description: IDENTIFICATION	Scheduled Start: 10- DEC-25	15:05
	Department: TA	Operation Code / Machine: TS101	Scheduled Finish: 10- DEC-25
10	* STRESSLESS STAMP PER EPS & PER DRAWING PER: EPS AA1833120 & DWG AABN97602 (AT ▲2) > MARK PER SSWE.MP.0.001.305: P/N. AA1833120(RA1) REV 002 S/N. BH ID (MMYY) API 17D PSL-3 U DD 15000 PSI RWP 8.545 MIN BORE 9-5/8 TENARIS BLUE BOX, 47 LB/FT ----- PER: EPS AA1735697 & DWG H497373 (AT ▲1) P/N. AA1735697(RA1) REV 001 S/N. TS INSPECT		

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Sta mp
30 	LAB-TA1	0.33	HR	Run		

Operation No : 3000 	Operation Description: DIMENSIONAL INSPECTION	Scheduled Start: 10- DEC-25	15:25
	Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 10- DEC-25
10	- QC CHECK & RECORD DIMENSIONAL PER DRAWING H497373 NOTE ▲4: A Ø.938 BALL MUST PASS COMPLETELY THROUGH FLOW-BY HOLES ===== *** CUSTOMER WITNESS POINT *** =====		

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1	Lot No:	NA				
QC INSPECT							

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	2.00	HR	Run		

Operation No : 3100 	Operation Description: INSPECTION (LPI)		Scheduled Start: 10-DEC-25		17:25
	Department: QC	Operation Code / Machine: QC404	Scheduled Finish: 10-DEC-25		18:04
10 	PER: EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - LP INSPECTION CLAD SURFACES (WICKERS) PER WELD MAP =====				
*** CUSTOMER REVIEW POINT *** =====					
NOTE: * NDE procedure shall approve by Customer prior any inspection					
QC NDE INSPECT					

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	0.66	HR	Run		

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 23 of 31

Job No: 54230736		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1)			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 3200 		Operation Description: INSPECTION (MIT)			Scheduled Start: 10-DEC-25		18:04		
		Department: QC	Operation Code / Machine: QC402		Scheduled Finish: 10-DEC-25		18:24		
10		PER: EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - MIT ADJACENT TO WICKER PROFILE AS SHOWN ON DRAWING PER WELD MAP * .125 MIN. CLAD THICKNESS ===== *** CUSTOMER REVIEW POINT *** =====							
		NOTE: * NDE procedure shall approve by Customer prior any inspection QC NDE INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.33	HR	Run		

Operation No : 3400 		Operation Description: HARDNESS CHECK			Scheduled Start: 10-DEC-25		18:24		
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 10-DEC-25		18:54		
10		PER: EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - CHECK HARDNESS PER WELD MAP AS SHOWN ON DRAWING NOTE ▲3 * ACCEPTANCE RANGE: 207 - 237 HBW - STRESSLESS STAMP HARDNESS VALUE ADJACENT TO TEST LOCATION ===== *** CUSTOMER REVIEW POINT *** ===== QC INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Job No: 54230736 	Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :		UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 		Scheduled Start: 05- DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1	Lot No:	NA				
30 		LAB-QC1	0.50	HR	Run		

Operation No : 3500 	Operation Description: INSPECTION (MPI)		Scheduled Start: 10- DEC-25		18:54		
	Department: QC	Operation Code / Machine: QC403	Scheduled Finish: 10- DEC-25		20:24		
10	PER: EPS AA1833120 & DWG AABN97602, EPS AA1735697 & DWG H497373 _ VGI-BAT-ITP-187 - MPI ALL ACCESSIBLE BASE MATERIAL SURFACES PER WELD MAP =====						
	*** CUSTOMER REVIEW POINT *** =====						
	NOTE: * NDE procedure shall approve by Customer prior any inspection						
	QC NDE INSPECT						
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Sta mp
30 		LAB-QC1	1.50	HR	Run		

Operation No : 4000 	Operation Description: CLEAN UP		Scheduled Start: 10- DEC-25		20:24		
	Department: TA	Operation Code / Machine: P3001	Scheduled Finish: 10- DEC-25		20:29		
10	- CLEAN UP PARTS PER VGS6.2.3 * PARTS SHALL BE FREE OF ALL GREASE, RUST, SOIL, AND LOOSE SCALE AFTER CLEANING						
	TS INSPECT						
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Sta mp

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
30 			LAB-TA1	0.08	HR	Run		

Operation No : 4100 		Operation Description: PHOSPHATING			Scheduled Start: 10-DEC-25		20:29		
		Department: TA	Operation Code / Machine: P3001		Scheduled Finish: 10-DEC-25		21:49		
10		PER: EPS AA1833120 & DWG AABN97602, EPS AA1735697 & DWG H497373 - COAT PART PER VGS6.2.3.2 NOTE: * QC NEED TO DO ADHESIVE INSPECTION PRIOR OILING * MATERIAL: F22, 85KSI TS INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-TA1	1.33	HR	Run		

Operation No : 4200 		Operation Description: PHOSPHATING INSPECTION				Scheduled Start: 10-DEC-25		21:49		
		Department: QC	Operation Code / Machine: QC101			Scheduled Finish: 10-DEC-25		21:54		
10		PER VGS6.2.3 SEC 6.1.1, 6.1.2 & 6.2 - VISUAL INSPECT RESULT OF PHOSPHATING - ADHESION TEST PRIOR OILING & OILING INSPECTION								
QC INSPECT										
Resource Seq:					Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 26 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX		Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :				UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 				Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1			Lot No:	NA				
30 				LAB-QC1	0.08	HR	Run		

Operation No : 4900 		Operation Description: PRESERVATION			Scheduled Start: 10-DEC-25		21:54		
		Department: TA	Operation Code / Machine: B2002		Scheduled Finish: 10-DEC-25		22:13		
10	PRIOR SEND PART TO VENDOR: - CLEAN & COAT WITH RUST PREVENTIVE COAT PER VGS6.4.1 - APPLY DENSO TAPE, RUBBER/CARTON & PAPER TAPE ON WICKERS AREA - INSTALL PROTECTOR NOTE: > QC TO TAKE PHOTO 4 QUADRANTS ON WICKERS AREA TS INSPECT								
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-TA1	0.33	HR	Run		

Operation No : 5000 		Operation Description: QC OUTGOING INSPECTION			Scheduled Start: 10-DEC-25		22:13
		Department: QC	Operation Code / Machine: Q2000		Scheduled Finish: 10-DEC-25		22:13
10	- PRIOR TO SEND OUT TO VENDOR, QC SHALL DO INSPECTION, VERIFY PARTS & DOCUMENTS THAT REQUIRED (FOR CH BODY THREADING) - FOR CASING HANGER, QC SHALL VERIFY PROCESS HAS BEEN COMPLETED BODY MACHINING, (IS GOOD & ACCEPTABLE) BEFORE SEND PART TO VENDOR ENSURE ID BORE (THREAD BLANKING) AS PER REQUIREMENT NOTE: * QC TO TAKE PHOTO 4 QUADRANTS ON WICKERS AREA * APPLY DENSO TAPE, RUBBER/CARTON & PAPER TAPE ON WICKERS AREA QC OUTGOING INSPECT						

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 9000148 3 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
Resource Seq:			Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

Operation No : 5100 		Operation Description: OUTSIDE THREADING		Scheduled Start: 10-DEC-25	22:13
		Department: OSP	Operation Code / Machine:	Scheduled Finish: 10-DEC-25	22:13
10	PER: EPS AA1833120 & DWG AABN97602 _ R117509 _ VGI-BAT-ITP-187 - PRIOR TO THREADING, VENDOR TO PERFORM VISUAL INSPECTION UPON RECEIVING PART, TAKE PHOTO ON WICKERS PROFILE (4 QUADRANTS) AND MAKE SURE IS IN GOOD CONDITION FEED BACK TO BH IF OBSERVE ANY MECHANICAL DAMAGE. - MACHINE THREAD AS PER ENGINEERING PARTS SPECIFICATION & PER DRAWING * THREAD B = 9-5/8 TENARIS BLUE, 47 LB/FT. BOX THREAD. - AFTER MACHINING THREAD, WET MAG MACHINED SURFACES PER VGS8.3.2 S1(PSL3) - COAT THREAD PER THREAD VENDOR SPECIFICATION. (IF THERE ARE NONE, COAT PER VGS6.2.3.2) - THREAD PROTECTOR TO BE SUPPLIED AND INSTALLED BY THREAD VENDOR - APPLY CORROSION PREVENTIVE COAT PER VGS6.4.1 NOTE: PER VGI-BAT-ITP-187: * Kendex OCTG Orange, Korr Guard or Jet Lube AP-5 to be used on TSH Connections * NDE procedure shall approve by Customer prior any inspection * Machine & MPI Thread: ===== *** CUSTOMER WITNESS POINT *** ===== ----- - MARK PO No.: - MAKE SURE ID BORE / THREAD BLANKING AS PER REQUIREMENT - TAKE PHOTO 4 QUADRANTS ON CH WICKERS AREA - CLEAN & COAT WITH RUST PREVENTIVE COAT PER VGS6.4.1 - APPLY DENSO TAPE, RUBBER/CARTON & PAPER TAPE ON CH WICKERS AREA - CASING HANGER PROTECTOR INSTALLED ----- - PER REQ-020408 _ Doc. AAA653412 (Additional Marking): * Ensure all documentation and equipment are identified with Project Code "RA1" For Example: Baker Hughes Part Number: PN. - Marking of Part Number shall be: PN. (RA1) - Part Number of Documentations (quality record/report) shall be: PN. (RA1) QC INCOMING TO INSPECT				

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
Resource Seq:			Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
10 			X2000	1.00	EA	Run		

Operation No : 5300 		Operation Description: CLEAN UP			Scheduled Start: 10-DEC-25		22:13		
		Department: TA	Operation Code / Machine: B2002		Scheduled Finish: 10-DEC-25		22:33		
10		- CLEAN UP PART FOR ACCOMMODATE QC INCOMING TO DO INSPECTION							
TS INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-TA1	0.33	HR	Run		

Operation No : 5400 		Operation Description: QC INCOMING INSPECTION			Scheduled Start: 10-DEC-25		22:33		
		Department: QC	Operation Code / Machine: Q2000		Scheduled Finish: 10-DEC-25		22:33		
10		- QC TO CHECK, VISUAL INSPECT, VERIFY PART & DOCUMENTS AFTER RECEIVED FROM VENDOR FOR THREADING							
QC INCOMING INSPECT									
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp

MES Routing Sheet Report

Report Date: 08-DEC-2025 04:04

IO ID BTM Main WH (F51)

Page 29 of 31

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				

Operation No : 6000 		Operation Description: APPLY API MONOGRAM		Scheduled Start: 10-DEC-25	22:33
		Department: QC	Operation Code / Machine: QC101	Scheduled Finish: 10-DEC-25	22:53
10	- GATE 2 CHECK AND VERIFY DOCUMENTS PART, IS COMPLY TO APPLY API MONOGRAM GCI INSPECT				
20	- QC CHECK & VERIFY PART IS MONOGRAMMABLE - MARK API MONOGRAM STAMP - MARK API MONOGRAM LOCAL LICENSING LEGAL ENTITY NUMBER & API LICENSE NUMBER NOTE: * MARKING AT BELOW STAMP SSWE.MP.0.001.305 QC INSPECT				

Resource Seq:	Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 	LAB-QC1	0.33	HR	Run		

Operation No : 9000 		Operation Description: PRESERVATION		Scheduled Start: 10-DEC-25	22:53
		Department: TA	Operation Code / Machine: B2002	Scheduled Finish: 10-DEC-25	23:23
10	- CLEAN & APPLY CORROSION PREVENTIVE COATING PER VGS6.4.1 - APPLY DENSO TAPE, RUBBER/CARTON & PAPER TAPE ON CH WICKERS AREA - INSTALL PROTECTORS - PLACED ON PALLET/SKID NOTE: - PER VGI-BAT-ITP-187: * Kendex OCTG Orange, Korr Guard or Jet Lube AP-5 to be used on TSH Connections - DO NOT APPLY GREASE FOR DOPELESS THREAD TS INSPECT				

Job No: 54230736 		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1) 			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25		23:38	Sales Order: 90001483 SNEPCO
Serial No:	F51-54230736-1		Lot No:	NA				
Resource Seq:			Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 			LAB-TA1	0.50	HR	Run		

Operation No : 9500 		Operation Description: FINAL INSPECTION		Scheduled Start: 10-DEC-25		23:23			
		Department: QC	Operation Code / Machine: QC101		Scheduled Finish: 10-DEC-25		23:38		
10		- FINAL INSPECTION - QC VERIFY ALL PROCESS ARE COMPLETED & ACCEPTABLE - VERIFY TRACEABILITY, MARKING & DOCUMENT NOTE: PER VGI-BAT-ITP-187: * Final check and measurement: ===== *** CUSTOMER HOLD POINT *** ===== QC INSPECT							
20		MINI PACKET DATA BOOK (SIGN & DATE)							
30		- GATE 2 CHECK & VERIFY DOCUMENTS GCI INSPECT							
Resource Seq:				Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp
30 				LAB-QC1	0.25	HR	Run		

Job No: 54230736		Item Description: 9-5/8 CSG HGR, MS2-800, THREADING, W/ 47 PPF TSH BLUE BOX	Qty: 1	Bill revision:	002	01-JAN-26	00:00	Project No:
Cell Code :			UOM: EA	Routing revision:	-00	01-JAN-26	00:00	Project Name:
Assembly: AA1833120(RA1)			Scheduled Start: 05-DEC-25	00:00	Scheduled Finish: 10-DEC-25	23:38	Sales Order: 90001483 SNEPCO	
								
Serial No:	F51-54230736-1	Lot No:	NA					

Operation No : 9900 		Operation Description: TAKE TO STOCK			Scheduled Start: 10-DEC-25		23:38
		Department: WHS	Operation Code / Machine: W0000		Scheduled Finish: 10-DEC-25		23:38
10		- CLOSE WO & SUBCON PO					
		WH INSPECT					
20		WAREHOUSE RP					
		RECEIVED: _____ (SIGN & DATE)					
Resource Seq:		Resource	Usage Rate	UOM	Basis	Operation Start Stamp/Date	Operation Complete Date/Stamp